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ESTIMATE RUN 10/05/2007

ESTIMATE SUMMARY 08:29:53

CONTID: C15766         ESTIMATE NO: 0003 PROG 2005

PCN: 15766-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: US 40 to Colfax Resurfacing PERCENT TIME:

PROJECT NO: IM 0703-308                   

I-70: US 40 to Colfax Resurfacing

NAME OF ROAD: I 70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 10/05/2007 DATE TIME STARTED 06/04/2007

14802 W. 44TH AVE. DATE LET 03/22/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 03/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,509,161.94 PARTICIPATING $ $ 124,051.45

AWARD PROJECT AMT: 2,877,507.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.57

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

69.93%

1,055,223.80

124,051.45

124,051.45

124,051.45

$

$

$

$

2,453,938.14

0.00

2,453,938.14

0.00

2,453,938.14

-43,162.61

0.00

2,410,775.53

0.00

AMOUNT DUE 2,410,775.53 124,051.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 124,051.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.5
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 300.000 0.000

SY  0.000 0.00

3.80000 0.000 0.00

202-00220  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 209,149.000 190,495.010

SY  0.000 0.00

1.14000 190,495.010 217,164.31

202-00240  
 

0015 *REMOVAL OF SIGN PANEL 15.000 15.000

EACH 0.000 0.00

30.00000 15.000 450.00

202-00821  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000

LF  0.000 0.00

2.45000 800.000 1,960.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

145.00000 3.000 435.00

202-01300  
 

0030 BLADING 10.000 10.000

HOUR 0.000 0.00

125.00000 10.000 1,250.00

203-01500  
 

0035 *POTHOLING 50.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597  
 

0040 *EROSION LOG 500.000 0.000

LF  0.000 0.00

5.25000 0.000 0.00

208-00005  
 

0045 *STORM DRAIN INLET PROTECTION 24.000 24.000

EACH 0.000 0.00

390.00000 24.000 9,360.00

208-00050  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 3,650.00

3,650.00000 1.000 3,650.00

208-00100  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 120.000 45.000

HOUR 28.500 2,972.55

104.30000 73.500 7,666.05

208-00205  
 

0065 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00810  
 

0070 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

210-04010  
 

0075 *ADJUST GUARDRAIL 1,400.000 1,188.000

LF  0.000 0.00

2.70000 1,188.000 3,207.60

210-04200  
 

0080 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 50.000 0.000

CY  26.680 1,734.20

65.00000 26.680 1,734.20

304-06008  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 41.640

TON 52.310 5,361.78

102.50000 93.950 9,629.88

403-00720  
 

0090 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 28,265.000 23,559.530

TON 0.000 0.00

63.20000 23,559.530 1,488,962.30

403-09221  
 

0095 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 300.000 0.000

TON 0.000 0.00

57.00000 0.000 0.00

403-33841  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 11,607.800 10,642.500

GAL 135.260 182.60

1.35000 10,777.760 14,549.98

411-10255  
 

0105 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,350.000 0.000

SY  0.000 0.00

5.20000 0.000 0.00

420-00101  
 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 800.000 800.000

LF  0.000 0.00

12.40000 800.000 9,920.00

606-00301  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

2,625.00000 3.000 7,875.00

606-02005  
 

0120 CURB TYPE 6 (SECTION M) 800.000 0.000

LF  419.000 1,738.85

4.15000 419.000 1,738.85

609-60011  
 

0125 *DELINEATOR (TYPE I) 108.000 0.000

EACH 108.000 1,242.00

11.50000 108.000 1,242.00

612-00001  
 

0130 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00002  
 

0135 *DELINEATOR (TYPE III) 10.000 0.000

EACH 2.000 27.10

13.55000 2.000 27.10

612-00003  
 

0140 *2 INCH ELECTRICAL CONDUIT (BORED) 180.000 72.000

LF  0.000 0.00

22.95000 72.000 1,652.40

613-00206  
 

0145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 57.000 57.000

LF  0.000 0.00

36.50000 57.000 2,080.50

613-01200  
 

0150 *PULL BOX (SPECIAL) 7.000 3.000

EACH 0.000 0.00

365.00000 3.000 1,095.00

613-07000  
 

0155 *LUMINAIRE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-16000  
 

0160 *SIGN PANEL (CLASS I) 18.000 9.000

SF  9.000 117.00

13.00000 18.000 234.00

614-00011  
 

0165 *SIGN PANEL (CLASS II) 289.000 289.000

SF  0.000 0.00

16.70000 289.000 4,826.30

614-00012  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 8.000 8.000

EACH 0.000 0.00

470.00000 8.000 3,760.00

614-01583  
 

0175 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 6.000 0.000

EACH 1.000 290.00

290.00000 1.000 290.00

614-10050  
 

0180 *LOOP DETECTOR WIRE 2,800.000 2,244.000

LF  0.000 0.00

3.05000 2,244.000 6,844.20

614-72875  
 

0185 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 1.000 3,750.00

3,750.00000 1.000 3,750.00

615-00050  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,950.00

7,800.00000 1.000 7,800.00

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

118,000.00000 1.000 118,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

1,550.00000 0.750 1,162.50

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 299.000 0.000

GAL 299.000 26,491.40

88.60000 299.000 26,491.40

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,476.000 618.500

GAL 4.000 75.00

18.75000 622.500 11,671.88

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,187.000 7,641.000

SF  80.000 876.00

10.95000 7,721.000 84,544.95

627-01001  
 

0220 *FLAGGING 1,048.000 924.000

HOUR 124.000 2,331.20

18.80000 1,048.000 19,702.40

630-00000  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 49.000 31.000

DAY 18.000 1,890.00

105.00000 49.000 5,145.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 100.000 41.000

DAY 10.000 6,800.00

680.00000 51.000 34,680.00

630-00012  
 

0235 *UNIFORMED TRAFFIC CONTROL COORDINATION 600.000 302.000

HOUR 0.000 0.00

73.00000 302.000 22,046.00

630-00015  
 

0240 *FLASHING BEACON (PORTABLE) 6.000 3.600

EACH 0.000 0.00

1,050.00000 3.600 3,780.00

630-80001  
 

0245 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 3.600

EACH 0.000 0.00

210.00000 3.600 756.00

630-80335  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 96.000 86.400

EACH 0.000 0.00

105.00000 86.400 9,072.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 85.500

EACH 3.600 378.00

105.00000 89.100 9,355.50

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 35.100

EACH 0.000 0.00

105.00000 35.100 3,685.50

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 580.000 520.200

SF  0.000 0.00

20.85000 520.200 10,846.17

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

9,385.00000 3.600 33,786.00

630-80355  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 5.400

EACH 0.000 0.00

1,045.00000 5.400 5,643.00

630-80358  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 200.000 67.500

EACH 0.000 0.00

36.50000 67.500 2,463.75

630-80360  
 

0285 *TRAFFIC CONE 1,000.000 630.000

EACH 0.000 0.00

11.50000 630.000 7,245.00

630-80380  
 

0290 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 1.000 105.00

105.00000 1.000 105.00

630-80520  
 

0295 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

15,650.00000 1.800 28,170.00

630-85040  
 

0300 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 105,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 20,000.000 6,805.820

F A 105.450 105.45

1.00000 6,911.270 6,911.27

700-70016  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A ON-THE-JOB TRAINEE 640.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0325 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 47,000.000 0.000

F A 26,046.360 26,046.36

1.00000 26,046.360 26,046.36

700-70025  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15766-BID    ESTIMATE RUN 10/05/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0003 08:29:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0345 F/A EROSION CONTROL 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $88,114.49 2,284,464.35CURRENT AMT 3,338,113.14 $$

CAT NO0300 BRIDGE 

0350 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,230.050 8,680.050

SY  2,550.000 12,367.50

4.85000 11,230.050 54,465.74

202-00246  
 

0355 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,321.330 1,073.000

TON 248.330 15,694.46

63.20000 1,321.330 83,508.06

403-09221  
 

CAT 0300 $28,061.96 137,973.80CURRENT AMT 137,973.80 $$

CAT NO0400 CONSTRUCTION ENGINNERING 

0360 FIELD OFFICE (CLASS 2) 1.000 0.750

EACH 0.250 5,125.00

20,500.00000 1.000 20,500.00

620-00002  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.250 2,750.00

11,000.00000 1.000 11,000.00

620-00012  
 

0370 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,575.00000 0.000 0.00

620-00020  
 

CAT 0400 $7,875.00 31,500.00CURRENT AMT 33,075.00 $$

PROJECT TOTAL 124,051.45 $ 2,453,938.15CURRENT AMT 3,509,161.94 $$


